Richard Mustico | To Mark Granger/R2/USEPA/US@EPA
<rxXmustic@gw.dec:state.ny. _ . » .
us>

10/20/2005 02:24 PM -

cc

b
Subject Fwd: PSA Schedule

Mark - FYI for Crouse-Hinds -
----- Message ffom "Mark Schumacher” <MSchumacher@deltaenv com> on Thu, 20 Oct 2005 09:53:06
-0500 -----
To: <obnen@coopenndustnes..com>,. <rxmustic@gw.dec.state.ny.us>

Subject: PSA Schedule
Mike/Rick o

The followmg is our ant|c1pated schedule. As prevuously indicated work is still pIanned to start on the 24th.

‘Week of 10-24 ‘ - o ‘ | (\
Test Pits and SW/SED samplmg - - . o

Week of 1 0-31
Test Pits as needed
Monitoring Well Installations

Week 11-7 - _ o
Well Development
Wetland Delineation

Week of 11-14
Well Sampling

Work on the_24th is planned to start between 8 and 9AM
Rick, please advise if NYSDEC will be onsite. If so please make sure anyone sugns in at the security booth
before proceedlng to the landfills. o

Thanks

Mark

355398

!
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